



# Table of Contents

- 1. PROJECT MILESTONE SUMMARY.....2
- 2. DOCUMENT SIGNATURES.....3



## 1. PROJECT MILESTONE SUMMARY

RNS Scope was to cover the below:

Task Name	Progress Status
<b>Mobile Application Assessments</b>	<b>Completed</b>
Mobile Applications Vulnerability Assessment and Penetration Testing -Greybox	Completed
Mobile Applications Vulnerability Assessment and Penetration Testing - Report Preparation & Submission	Completed
<b>Web Application Assessments &amp; Reporting</b>	<b>Completed</b>
Web Applications Vulnerability Assessment and Penetration Testing - Greybox	Completed
Web Applications Vulnerability Assessment and Penetration Testing - Report Preparation & Submission	Completed
<b>Retesting</b>	<b>Completed</b>
Web Applications VAPT Retesting	Completed
Mobile Applications VAPT Retesting	Completed



## 2. DOCUMENT SIGNATURES

<p>Subrahmanyeswara Rao Chilaka <i>Service Delivery Manager</i> <i>RNS Technology Services</i></p>	<p>19/10/23</p>	
--	-----------------	---

<p>Maroun Bedran <i>Head of Digital</i> <i>Info Arab Media</i></p>	<p>19/10/2023</p>	<p>Sincerely, Maroun Bedran </p>
--	-------------------	---

**[END OF DOCUMENT]**

